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'Ludlam Trail Corridor (PD&E) 15% Plans
Construction Cost Estimate Summary

SEGMENT SEGMENT TITLE SEGMENT COST

1 TYPICAL SECTION 1 (BUFFERED SEPERATION) $5,399,406
2 TYPICAL SECTION 2 (NO SEPERATION) $1,311,415
3 TYPICAL SECTION 2 (NO SEPERATION) w/GRAVITY WALLS $3,492,173
4 TYPICAL SECTION 2 (NO SEPERATION) w/MSE WALLS $6,354,940
5 TYPICAL SECTION 3 (DEVELOPMENT ZONES) $377,975
6 TYPICAL SECTION 3 (DEVELOPMENT ZONES) w/GRAVITY WALLS $555,693
7 TYPICAL SECTION 3 (DEVELOPMENT ZONES) w/MSE WALLS $4,469,213
8 TYPICAL SECTION 4 (w/Landscaped Divider) $833,829
9 PROJECT EXTRAS (Bicycle items, Fountains, Map Turnout & Overlook) $518,000
10 CROSSING TREATMENTS $3,050,838

Construction Cost $26,363,000

MOT,  Mobilization, Contingency $13,511,000

CONSTRUCTION TOTAL (Total Project Cost) $39,874,000
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Construction Cost Estimate URS Corporation /
QUANTITY UNIT U.P. COST

ROADWAY $5,399,406

34.49 ac $25,000.00 $862,250
EROSION CONTROL 3.098 mi $42,604.65 $131,986

cy $15.21
EMBANKMENT (BORROW)(BANK MEAS.) 97,536 cy $14.92 $1,455,237
POND CONSTRUCTION  acres each each $481,206.53
STORM DRAINAGE SYSTEM MIS 3.10 miles

21,809 sy $2.53 $55,177
ROADWAY BASE - OPTIONAL BASE, BASE GROUP 04 23,627 sy $24.71 $583,823
ROADWAY ASPHALT - SUPERPAVE ASPH CONC, TRAF C, PG76-22 (1.5 inches) 1,874.0 tons $119.21 $223,405
SHOULDER BASE - sy
SHOULDER ASPHALT-  ( inches) tons

tons
MILLING / OVERLAY sy

lf
14,540 sy $36.43 $529,692

tons $171.28
lf $20.00

PERFORMANCE TURF 10% Sod 130,565 sy $2.18 $284,632
SIGNS (Post & Misc.) 3.10 Miles $16,606.22 $51,445

3.000 G.M. $1,650.00 $4,950
MILE $3,884.00

396 ea $3.53 $1,396
TRUSS SIGNS - None ea
CANTILEVER SIGNS - None ea
LIGHTING None ea

TRAFFIC SIGNALS (Model 1) None
TRAFFIC SIGNALS (Model 2) None
TRAFFIC SIGNALS (Model 3) None

Extra Items

TYPE 1 ACCESS CONTROL (WOOD GUARDRAIL) 417 lf $25.00 $10,425
15' Wide Landscape Buffer 1 ls $475,947.68 $475,948
15' Wide Potential Landscaping (Pending Drainage) 1 ls $304,598.74 $304,599
Parking Area #2 (curb at perimeter) 307 sy $60.00 $18,420
CONCRETE CURB & GUTTER, VARIABLE HEIGHT TYPE F 228 lf $74.74 $17,040

SIDEWALK CONCRETE, 4" THICK 3500 sy $36.43 $127,505

2' Soft Natural Jogging Surface 3,631.62 sy $72.00 $261,477

STRUCTURES

APPROACH SLAB CONCRETE cy $2,100.00
APPROACH SLAB REINFORCING lbs $0.99

sf
sf
sf
sf
sf
sf
sf

SUBTOTAL $5,399,406

MOT 10.0% $539,941
Mobilization 10.0% $593,935
SUBTOTAL $6,533,281

Contingency 25.0% $1,633,320
CONSTRUCTION TOTAL (Rounded) $8,167,000

Ludlam Trail Corridor (PD&E) 15% Plans

Various segments throughout project
TYPICAL SECTION 1 (BUFFERED SEPERATION)

DESCRIPTION

CLEARING & GRUBBING 44130615201

REGULAR EXCAVATION

STABILIZATION TYPE B

MISCELLANEOUS ASPHALT PAVEMENT
SIDEWALK CONCRETE, 4" THICK

THERMOPLASTIC, STANDARD-OPEN GRADED ASPHALT SURFACES, WHITE, SKIP, 6",10-30
THERMOPLASTIC, STANDARD-OPEN GRADED ASPHALT SURFACES WHITE, SOLID, 6"
RETRO-REFLECTIVE PAVEMENT MARKERS

SHOULDER GUTTER- CONCRETE
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Construction Cost Estimate URS Corporation /
QUANTITY UNIT U.P. COST

ROADWAY $1,311,415

7.70 ac $25,000.00 $192,500
EROSION CONTROL 0.692 mi $42,604.65 $29,484

cy $15.21
EMBANKMENT (BORROW)(BANK MEAS.) 17,052 cy $14.92 $254,416
POND CONSTRUCTION  acres each each $481,206.53
STORM DRAINAGE SYSTEM MIS 0.69 miles

9,744 sy $2.53 $24,652
ROADWAY BASE - OPTIONAL BASE, BASE GROUP 04 10,150 sy $24.71 $250,807
ROADWAY ASPHALT - SUPERPAVE ASPH CONC, TRAF C, PG76-22 (1.5 inches) 821.0 tons $119.21 $97,874
SHOULDER BASE - sy
SHOULDER ASPHALT-  ( inches) tons

tons
MILLING / OVERLAY sy

lf
sy $36.43
tons $171.28
lf $20.00

PERFORMANCE TURF 10% Sod 27,543 sy $2.18 $60,044
SIGNS (Post & Misc.) 0.69 Miles $16,606.22 $11,492

1.000 G.M. $1,650.00 $1,650
1.000 MILE $3,884.00 $3,884

264 ea $3.53 $931
TRUSS SIGNS - None ea
CANTILEVER SIGNS - None ea
LIGHTING None ea

TRAFFIC SIGNALS (Model 1) None
TRAFFIC SIGNALS (Model 2) None
TRAFFIC SIGNALS (Model 3) None

Extra Items

15' Wide Landscape Buffer 1 ls $106,322.24 $106,322
15' Wide Potential Landscaping (Pending Drainage) 1 ls $68,044.49 $68,044
Parking Area #1 (curb at perimeter) 246 sy $60.00 $14,760
CONCRETE CURB & GUTTER, VARIABLE HEIGHT TYPE F 216 lf $74.74 $16,143
REST AREA 6 each $20,000.00 $120,000

2' Soft Natural Jogging Surface 811.2696017 sy $72.00 $58,411

STRUCTURES

APPROACH SLAB CONCRETE cy $2,100.00
APPROACH SLAB REINFORCING lbs $0.99

sf
sf
sf
sf
sf
sf
sf

SUBTOTAL $1,311,415

MOT 10.0% $131,141
Mobilization 10.0% $144,256
SUBTOTAL $1,586,812

Contingency 25.0% $396,703
CONSTRUCTION TOTAL (Rounded) $1,984,000

Ludlam Trail Corridor (PD&E) 15% Plans
TYPICAL SECTION 2 (NO SEPERATION)
Various segments throughout project

DESCRIPTION

CLEARING & GRUBBING 44130615201

REGULAR EXCAVATION

STABILIZATION TYPE B

SIDEWALK CONCRETE, 4" THICK
MISCELLANEOUS ASPHALT PAVEMENT
SHOULDER GUTTER- CONCRETE

THERMOPLASTIC, STANDARD-OPEN GRADED ASPHALT SURFACES, WHITE, SKIP, 6",10-30
THERMOPLASTIC, STANDARD-OPEN GRADED ASPHALT SURFACES WHITE, SOLID, 6"
RETRO-REFLECTIVE PAVEMENT MARKERS
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Construction Cost Estimate URS Corporation /
QUANTITY UNIT U.P. COST

ROADWAY $1,909,571

1.65 ac $25,000.00 $41,250
EROSION CONTROL 0.148 mi $42,604.65 $6,326

cy $15.21
EMBANKMENT (BORROW)(BANK MEAS.) 4,011 cy $14.92 $59,844
POND CONSTRUCTION 0.5 acres each 1.00 each $231,026.51 $231,027
STORM DRAINAGE SYSTEM NUU 0.15 miles $1,663,334.89 $246,980

2,091 sy $2.53 $5,290
ROADWAY BASE - OPTIONAL BASE, BASE GROUP 04 2,178 sy $24.71 $53,818
ROADWAY ASPHALT - SUPERPAVE ASPH CONC, TRAF C, PG76-22 (1.5 inches) 176.0 tons $119.21 $20,981
SHOULDER BASE - sy
SHOULDER ASPHALT-  ( inches) tons

tons
MILLING / OVERLAY sy

lf
sy $36.43
tons $171.28
lf $20.00

PERFORMANCE TURF 10% Sod 5,910 sy $2.18 $12,884
SIGNS (Post & Misc.) 0.15 Miles $16,606.22 $2,466

G.M. $1,650.00
MILE $3,884.00
ea $3.53

TRUSS SIGNS - None ea
CANTILEVER SIGNS - None ea
LIGHTING None ea

TRAFFIC SIGNALS (Model 1) None
TRAFFIC SIGNALS (Model 2) None
TRAFFIC SIGNALS (Model 3) None

Extra Items

CONCRETE CLASS NS, GRAVITY WALL 595.66 C.Y. $1,772.50 $1,055,807
15' Wide Landscape Buffer 1 ls $22,812.43 $22,812
15' Wide Potential Landscaping (Pending Drainage) 1 ls $14,599.58 $14,600
PIPE HANDRAIL, STEEL 2054 L.F. $65.96 $135,485

STRUCTURES $1,582,602

APPROACH SLAB CONCRETE 35 cy $3,360.00 $118,449
APPROACH SLAB REINFORCING 7,403 lbs $1.58 $11,706
Bridge Sta. 659+00.00 to 660+00.00 STEEL PLATE GIRDER (SIMPLE SPAN) 2,308.00 sf $238.55 $550,573
Existing Bridge to be Replaced BRIDGE DEMOLITION (ELEVATED ROAD) 2,308.00 sf $47.50 $109,630
Bridge Sta. 776+42.00 to 777+62.00 STEEL PLATE GIRDER (SIMPLE SPAN) 2,769.60 sf $238.55 $660,688
Existing Bridge to be Replaced BRIDGE DEMOLITION (ELEVATED ROAD) 2,769.60 sf $47.50 $131,556

sf
sf
sf

SUBTOTAL $3,492,173

MOT 10.0% $349,217
Mobilization 10.0% $384,139
SUBTOTAL $4,225,529

Contingency 25.0% $1,056,382
CONSTRUCTION TOTAL (Rounded) $5,282,000

Ludlam Trail Corridor (PD&E) 15% Plans
TYPICAL SECTION 2 (NO SEPERATION) w/GRAVITY WALLS
Various segments throughout project

DESCRIPTION

CLEARING & GRUBBING 44130615201

REGULAR EXCAVATION

STABILIZATION TYPE B

SIDEWALK CONCRETE, 4" THICK
MISCELLANEOUS ASPHALT PAVEMENT
SHOULDER GUTTER- CONCRETE

THERMOPLASTIC, STANDARD-OPEN GRADED ASPHALT SURFACES, WHITE, SKIP, 6",10-30
THERMOPLASTIC, STANDARD-OPEN GRADED ASPHALT SURFACES WHITE, SOLID, 6"
RETRO-REFLECTIVE PAVEMENT MARKERS
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Construction Cost Estimate URS Corporation /
QUANTITY UNIT U.P. COST

ROADWAY $5,188,716

4.92 ac $25,000.00 $123,000
EROSION CONTROL 0.442 mi $42,604.65 $18,841

cy $15.21
EMBANKMENT (BORROW)(BANK MEAS.) 25,944 cy $14.92 $387,084
POND CONSTRUCTION 1 acres each 1.00 each $315,216.45 $315,216
STORM DRAINAGE SYSTEM NUU 0.44 miles $1,663,334.89 $735,585

6,227 sy $2.53 $15,754
ROADWAY BASE - OPTIONAL BASE, BASE GROUP 04 6,486 sy $24.71 $160,269
ROADWAY ASPHALT - SUPERPAVE ASPH CONC, TRAF C, PG76-22 (1.5 inches) 524.0 tons $119.21 $62,468
SHOULDER BASE - sy
SHOULDER ASPHALT-  ( inches) tons

tons
MILLING / OVERLAY sy

lf
sy $36.43
tons $171.28
lf $20.00

PERFORMANCE TURF 10% Sod 17,601 sy $2.18 $38,370
SIGNS (Post & Misc.) 0.44 Miles $16,606.22 $7,344

G.M. $1,650.00
MILE $3,884.00
ea $3.53

TRUSS SIGNS - None ea
CANTILEVER SIGNS - None ea
LIGHTING None ea

TRAFFIC SIGNALS (Model 1) None
TRAFFIC SIGNALS (Model 2) None
TRAFFIC SIGNALS (Model 3) None

Extra Items

RETAINING WALL SYSTEM, PERMANANT, EXCLUDING BARRIER 61150 S.F. $28.52 $1,744,012
CONCRETE TRAFFIC RAILING BARRIER, RETAINING WALL SYSTEM MOUNTED 4892 L.F. $234.40 $1,146,664
15' Wide Landscape Buffer 1 ls $67,942.64 $67,943
15' Wide Potential Landscaping (Pending Drainage) 1 ls $43,482.18 $43,482
PIPE HANDRAIL, STEEL 4892 L.F. $65.96 $322,684

STRUCTURES $1,166,224

APPROACH SLAB CONCRETE 18 cy $3,360.00 $59,224
APPROACH SLAB REINFORCING 3,702 lbs $1.58 $5,853
Bridge Sta. 743+36.33 to 744+36.33 STEEL PLATE GIRDER (SIMPLE SPAN) 2,308.00 sf $238.55 $550,573
Bridge Sta. 770+17.00 to 771+17.00 STEEL PLATE GIRDER (SIMPLE SPAN) 2,308.00 sf $238.55 $550,573

sf
sf
sf
sf
sf

SUBTOTAL $6,354,940

MOT 10.0% $635,494
Mobilization 10.0% $699,043
SUBTOTAL $7,689,477

Contingency 25.0% $1,922,369
CONSTRUCTION TOTAL (Rounded) $9,612,000

Ludlam Trail Corridor (PD&E) 15% Plans
TYPICAL SECTION 2 (NO SEPERATION) w/MSE WALLS
Various segments throughout project

DESCRIPTION

CLEARING & GRUBBING 44130615201

REGULAR EXCAVATION

STABILIZATION TYPE B

SIDEWALK CONCRETE, 4" THICK
MISCELLANEOUS ASPHALT PAVEMENT
SHOULDER GUTTER- CONCRETE

THERMOPLASTIC, STANDARD-OPEN GRADED ASPHALT SURFACES, WHITE, SKIP, 6",10-30
THERMOPLASTIC, STANDARD-OPEN GRADED ASPHALT SURFACES WHITE, SOLID, 6"
RETRO-REFLECTIVE PAVEMENT MARKERS
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Construction Cost Estimate URS Corporation /
QUANTITY UNIT U.P. COST

ROADWAY $377,975

1.67 ac $25,000.00 $41,750
EROSION CONTROL 0.491 mi $42,604.65 $20,907

cy $15.21
EMBANKMENT (BORROW)(BANK MEAS.) 7,389 cy $14.92 $110,244
POND CONSTRUCTION  acres each each $481,206.53
STORM DRAINAGE SYSTEM MIS 0.49 miles

4,894 sy $2.53 $12,382
ROADWAY BASE - OPTIONAL BASE, BASE GROUP 04 5,182 sy $24.71 $128,047
ROADWAY ASPHALT - SUPERPAVE ASPH CONC, TRAF C, PG76-22 (1.5 inches) 416.0 tons $119.21 $49,593
SHOULDER BASE - sy
SHOULDER ASPHALT-  ( inches) tons

tons
MILLING / OVERLAY sy

lf
sy $36.43
tons $171.28
lf $20.00

PERFORMANCE TURF 10% Sod 3,167 sy $2.18 $6,904
SIGNS (Post & Misc.) 0.49 Miles $16,606.22 $8,149

G.M. $1,650.00
MILE $3,884.00
ea $3.53

TRUSS SIGNS - None ea
CANTILEVER SIGNS - None ea
LIGHTING None ea

TRAFFIC SIGNALS (Model 1) None
TRAFFIC SIGNALS (Model 2) None
TRAFFIC SIGNALS (Model 3) None

Extra Items

STRUCTURES

APPROACH SLAB CONCRETE cy $2,100.00
APPROACH SLAB REINFORCING lbs $0.99

sf
sf
sf
sf
sf
sf
sf

SUBTOTAL $377,975

MOT 10.0% $37,798
Mobilization 10.0% $41,577
SUBTOTAL $457,350

Contingency 25.0% $114,338
CONSTRUCTION TOTAL (Rounded) $572,000

Ludlam Trail Corridor (PD&E) 15% Plans
TYPICAL SECTION 3 (DEVELOPMENT ZONES)
Various segments throughout project

DESCRIPTION

CLEARING & GRUBBING 44130615201

REGULAR EXCAVATION

STABILIZATION TYPE B

SIDEWALK CONCRETE, 4" THICK
MISCELLANEOUS ASPHALT PAVEMENT
SHOULDER GUTTER- CONCRETE

THERMOPLASTIC, STANDARD-OPEN GRADED ASPHALT SURFACES, WHITE, SKIP, 6",10-30
THERMOPLASTIC, STANDARD-OPEN GRADED ASPHALT SURFACES WHITE, SOLID, 6"
RETRO-REFLECTIVE PAVEMENT MARKERS
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Construction Cost Estimate URS Corporation /
QUANTITY UNIT U.P. COST

ROADWAY $555,693

0.11 ac $25,000.00 $2,750
EROSION CONTROL 0.033 mi $42,604.65 $1,404

2,836 cy $15.21 $43,129
EMBANKMENT (BORROW)(BANK MEAS.) 466 cy $14.92 $6,953
POND CONSTRUCTION 0.5 acres each 1.00 each $231,026.51 $231,027
STORM DRAINAGE SYSTEM NUU 0.03 miles $1,663,334.89 $54,814

329 sy $2.53 $832
ROADWAY BASE - OPTIONAL BASE, BASE GROUP 04 348 sy $24.71 $8,599
ROADWAY ASPHALT - SUPERPAVE ASPH CONC, TRAF C, PG76-22 (1.5 inches) 28.0 tons $119.21 $3,338
SHOULDER BASE - sy
SHOULDER ASPHALT-  ( inches) tons

tons
MILLING / OVERLAY sy

lf
sy $36.43
tons $171.28
lf $20.00

PERFORMANCE TURF 10% Sod 213 sy $2.18 $464
SIGNS (Post & Misc.) 0.03 Miles $16,606.22 $547

G.M. $1,650.00
MILE $3,884.00
ea $3.53

TRUSS SIGNS - None ea
CANTILEVER SIGNS - None ea
LIGHTING None ea

TRAFFIC SIGNALS (Model 1) None
TRAFFIC SIGNALS (Model 2) None
TRAFFIC SIGNALS (Model 3) None

Extra Items

CONCRETE CLASS NS, GRAVITY WALL 100.92 C.Y. $1,772.50 $178,881
PIPE HANDRAIL, STEEL 348 L.F. $65.96 $22,955

STRUCTURES

APPROACH SLAB CONCRETE cy $2,100.00
APPROACH SLAB REINFORCING lbs $0.99

sf
sf
sf
sf
sf
sf
sf

SUBTOTAL $555,693

MOT 10.0% $55,569
Mobilization 10.0% $61,126
SUBTOTAL $672,388

Contingency 25.0% $168,097
CONSTRUCTION TOTAL (Rounded) $840,000

Ludlam Trail Corridor (PD&E) 15% Plans
TYPICAL SECTION 3 (DEVELOPMENT ZONES) w/GRAVITY WALLS
Various segments throughout project

DESCRIPTION

CLEARING & GRUBBING 44130615201

REGULAR EXCAVATION

STABILIZATION TYPE B

SIDEWALK CONCRETE, 4" THICK
MISCELLANEOUS ASPHALT PAVEMENT
SHOULDER GUTTER- CONCRETE

THERMOPLASTIC, STANDARD-OPEN GRADED ASPHALT SURFACES, WHITE, SKIP, 6",10-30
THERMOPLASTIC, STANDARD-OPEN GRADED ASPHALT SURFACES WHITE, SOLID, 6"
RETRO-REFLECTIVE PAVEMENT MARKERS
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Construction Cost Estimate URS Corporation /
QUANTITY UNIT U.P. COST

ROADWAY $3,413,154

1.08 ac $25,000.00 $27,000
EROSION CONTROL 0.317 mi $42,604.65 $13,516

cy $15.21
EMBANKMENT (BORROW)(BANK MEAS.) 13,183 cy $14.92 $196,690
POND CONSTRUCTION 1 acres each 1.00 each $315,216.45 $315,216
STORM DRAINAGE SYSTEM NUU 0.32 miles $1,663,334.89 $527,668

3,164 sy $2.53 $8,005
ROADWAY BASE - OPTIONAL BASE, BASE GROUP 04 3,350 sy $24.71 $82,779
ROADWAY ASPHALT - SUPERPAVE ASPH CONC, TRAF C, PG76-22 (1.5 inches) 269.0 tons $119.21 $32,068
SHOULDER BASE - sy
SHOULDER ASPHALT-  ( inches) tons

tons
MILLING / OVERLAY sy

lf
sy $36.43
tons $171.28
lf $20.00

PERFORMANCE TURF 10% Sod 2,047 sy $2.18 $4,462
SIGNS (Post & Misc.) 0.32 Miles $16,606.22 $5,268

G.M. $1,650.00
MILE $3,884.00
ea $3.53

TRUSS SIGNS - None ea
CANTILEVER SIGNS - None ea
LIGHTING None ea

TRAFFIC SIGNALS (Model 1) None
TRAFFIC SIGNALS (Model 2) None
TRAFFIC SIGNALS (Model 3) None

Extra Items

RETAINING WALL SYSTEM, PERMANANT, EXCLUDING BARRIER 41875 S.F. $28.52 $1,194,284
CONCRETE TRAFFIC RAILING BARRIER, RETAINING WALL SYSTEM MOUNTED 3350 L.F. $234.40 $785,225
PIPE HANDRAIL, STEEL 3350 L.F. $65.96 $220,971

STRUCTURES $1,056,060

APPROACH SLAB CONCRETE 13 cy $3,360.00 $45,111
APPROACH SLAB REINFORCING 2,819 lbs $1.58 $4,458
Bridge Sta. 635+33.00 to 636+53.00 STEEL PLATE GIRDER (SIMPLE SPAN) 2,109.60 sf $238.55 $503,245
Bridge Sta. 689+00.00to 690+20.00 STEEL PLATE GIRDER (SIMPLE SPAN) 2,109.60 sf $238.55 $503,245

sf
sf
sf
sf
sf

SUBTOTAL $4,469,213

MOT 10.0% $446,921
Mobilization 10.0% $491,613
SUBTOTAL $5,407,748

Contingency 25.0% $1,351,937
CONSTRUCTION TOTAL (Rounded) $6,760,000

Ludlam Trail Corridor (PD&E) 15% Plans
TYPICAL SECTION 3 (DEVELOPMENT ZONES) w/MSE WALLS
Various segments throughout project

DESCRIPTION

CLEARING & GRUBBING 44130615201

REGULAR EXCAVATION

STABILIZATION TYPE B

SIDEWALK CONCRETE, 4" THICK
MISCELLANEOUS ASPHALT PAVEMENT
SHOULDER GUTTER- CONCRETE

THERMOPLASTIC, STANDARD-OPEN GRADED ASPHALT SURFACES, WHITE, SKIP, 6",10-30
THERMOPLASTIC, STANDARD-OPEN GRADED ASPHALT SURFACES WHITE, SOLID, 6"
RETRO-REFLECTIVE PAVEMENT MARKERS
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Construction Cost Estimate URS Corporation /
QUANTITY UNIT U.P. COST

ROADWAY $833,829

1.86 ac $25,000.00 $46,500
EROSION CONTROL 0.167 mi $42,604.65 $7,117

cy $15.21
EMBANKMENT (BORROW)(BANK MEAS.) 5,888 cy $14.92 $87,849
POND CONSTRUCTION 0.5 acres each 1.00 each $231,026.51 $231,027
STORM DRAINAGE SYSTEM NUU 0.17 miles $1,663,334.89 $277,853

2,417 sy $2.53 $6,115
ROADWAY BASE - OPTIONAL BASE, BASE GROUP 04 2,156 sy $24.71 $53,275
ROADWAY ASPHALT - SUPERPAVE ASPH CONC, TRAF C, PG76-22 (1.5 inches) 174.0 tons $119.21 $20,743
SHOULDER BASE - sy
SHOULDER ASPHALT-  ( inches) tons

tons
MILLING / OVERLAY sy
CURB & GUTTER CONC-TYPE F 1,764 lf $18.57 $32,757

784 sy $36.43 $28,561
tons $171.28
lf $20.00

PERFORMANCE TURF 10% Sod 5,864 sy $2.18 $12,784
SIGNS (Post & Misc.) 0.17 Miles $16,606.22 $2,774

G.M. $1,650.00
MILE $3,884.00
ea $3.53

TRUSS SIGNS - None ea
CANTILEVER SIGNS - None ea
LIGHTING None ea

TRAFFIC SIGNALS (Model 1) None
TRAFFIC SIGNALS (Model 2) None
TRAFFIC SIGNALS (Model 3) None

Extra Items

TYPE 2 WOOD FENCE (2-RAIL) 1765 lf $15.00 $26,475

STRUCTURES

APPROACH SLAB CONCRETE cy $2,100.00
APPROACH SLAB REINFORCING lbs $0.99

sf
sf
sf
sf
sf
sf
sf

SUBTOTAL $833,829

MOT 10.0% $83,383
Mobilization 10.0% $91,721
SUBTOTAL $1,008,933

Contingency 25.0% $252,233
CONSTRUCTION TOTAL (Rounded) $1,261,000

SIDEWALK CONCRETE, 4" THICK
MISCELLANEOUS ASPHALT PAVEMENT
SHOULDER GUTTER- CONCRETE

THERMOPLASTIC, STANDARD-OPEN GRADED ASPHALT SURFACES, WHITE, SKIP, 6",10-30
THERMOPLASTIC, STANDARD-OPEN GRADED ASPHALT SURFACES WHITE, SOLID, 6"
RETRO-REFLECTIVE PAVEMENT MARKERS

CLEARING & GRUBBING 44130615201

REGULAR EXCAVATION

STABILIZATION TYPE B

Ludlam Trail Corridor (PD&E) 15% Plans
TYPICAL SECTION 4 (w/Landscaped Divider)
Various segments throughout project

DESCRIPTION
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Construction Cost Estimate URS Corporation /
QUANTITY UNIT U.P. COST

ROADWAY $518,000

ac $25,000.00
EROSION CONTROL mi $42,604.65

cy $15.21
EMBANKMENT (BORROW)(BANK MEAS.) cy $14.92
POND CONSTRUCTION 1 acres each each $315,216.45
STORM DRAINAGE SYSTEM MIS miles

sy $2.53
ROADWAY BASE - sy
ROADWAY ASPHALT - SUPERPAVE ASPH CONC, TRAF C, PG76-22 (0 inches) tons $119.21
SHOULDER BASE - sy
SHOULDER ASPHALT-  ( inches) tons

tons
MILLING / OVERLAY sy

lf
sy $36.43
tons $171.28
lf $20.00

PERFORMANCE TURF 0% Sod sy $2.18
SIGNS (Post & Misc.) Miles $16,606.22

G.M. $1,650.00
MILE $3,884.00
ea $3.53

TRUSS SIGNS - None ea
CANTILEVER SIGNS - None ea
LIGHTING None ea

TRAFFIC SIGNALS (Model 1) None
TRAFFIC SIGNALS (Model 2) None
TRAFFIC SIGNALS (Model 3) None

Extra Items

BICYCLE RACK, FURNISH & INSTALL, 7-10 BICYCLES 10 EACH $1,000.00 $10,000
DRINKING FOUNTAIN, BOTTLE FILLING, AND PET STATION 10 EACH $15,000.00 $150,000
TRASH RECEPTACLE, PRE-FABRICATED 10 EACH $800.00 $8,000
TRAIL MAP TURNOUT 10 EACH $5,000.00 $50,000

ARCHITECTURAL- SPECIAL, Roofed Overlook with Seating 1 ls $300,000.00 $300,000

STRUCTURES

APPROACH SLAB CONCRETE cy $2,100.00
APPROACH SLAB REINFORCING lbs $0.99

sf
sf
sf
sf
sf
sf
sf

SUBTOTAL $518,000

MOT 10.0% $51,800
Mobilization 10.0% $56,980
SUBTOTAL $626,780

Contingency 25.0% $156,695
CONSTRUCTION TOTAL (Rounded) $783,000

Ludlam Trail Corridor (PD&E) 15% Plans
PROJECT EXTRAS (Bicycle items, Fountains, Map Turnout & Overlook)
Various locations throughout project

DESCRIPTION

CLEARING & GRUBBING 44130615201

REGULAR EXCAVATION

STABILIZATION TYPE B

SIDEWALK CONCRETE, 4" THICK
MISCELLANEOUS ASPHALT PAVEMENT
SHOULDER GUTTER- CONCRETE

THERMOPLASTIC, STANDARD-OPEN GRADED ASPHALT SURFACES, WHITE, SKIP, 6",10-30
THERMOPLASTIC, STANDARD-OPEN GRADED ASPHALT SURFACES WHITE, SOLID, 6"
RETRO-REFLECTIVE PAVEMENT MARKERS

5/27/2021 - 11:30 AM Road Conceptual LRE Ludlam Trail.xlsm Page 10 of 11



Construction Cost Estimate URS Corporation /
QUANTITY UNIT U.P. COST

ROADWAY $3,050,838

2.73 ac $25,000.00 $68,250
EROSION CONTROL 0.450 mi $42,604.65 $19,164

cy $15.21
EMBANKMENT (BORROW)(BANK MEAS.) 17,856 cy $14.92 $266,412
POND CONSTRUCTION 1 acres each 0.50 each $315,216.45 $157,608
STORM DRAINAGE SYSTEM NUU 0.45 miles $1,663,334.89 $748,186

8,972 sy $2.53 $22,699
ROADWAY BASE - OPTIONAL BASE, BASE GROUP 04 6,597 sy $24.71 $163,012
ROADWAY ASPHALT - SUPERPAVE ASPH CONC, TRAF C, PG76-22 (2.5 inches) 889.0 tons $119.21 $105,980
SHOULDER BASE - sy
SHOULDER ASPHALT-  ( inches) tons
ASPHALT CONCRETE FRICTION COURSE, TRAFFIC C, FC-12.5, PG 76-22 566.0 tons $116.64 $66,019
MILLING / OVERLAY  - Mill 2.5'' - Overlay 2.5'' 6,333 sy $17.82 $112,864

lf
3,167 sy $36.43 $115,374

tons $171.28
9,500 lf $20.00 $190,000

PERFORMANCE TURF 50% Sod 1,583 sy $2.18 $3,451
SIGNS (Post & Misc.) 0.45 Miles $16,606.22 $7,470

G.M. $1,650.00
1.000 MILE $3,884.00 $3,884

132 ea $3.53 $465
TRUSS SIGNS - None ea
CANTILEVER SIGNS - None ea
LIGHTING None ea

TRAFFIC SIGNALS (Model 1) None
TRAFFIC SIGNALS (Model 2) None
TRAFFIC SIGNALS (Model 3) None

Extra Items

PEDESTRIAN HYBRID BEACON 6 EACH $100,000.00 $600,000
CROSSWALK 4 EACH $50,000.00 $200,000
GRADE SEPARATED 4 EACH $25,000.00 $100,000
RECTANGULAR RAPID FLASHING BEACON 1 EACH $100,000.00 $100,000

STRUCTURES

APPROACH SLAB CONCRETE cy $2,100.00
APPROACH SLAB REINFORCING lbs $0.99

sf
sf
sf
sf
sf
sf
sf

SUBTOTAL $3,050,838

MOT 10.0% $305,084
Mobilization 10.0% $335,592
SUBTOTAL $3,691,514

Contingency 25.0% $922,879
CONSTRUCTION TOTAL (Rounded) $4,614,000

SIDEWALK CONCRETE, 4" THICK
MISCELLANEOUS ASPHALT PAVEMENT
SHOULDER GUTTER- CONCRETE

THERMOPLASTIC, STANDARD-OPEN GRADED ASPHALT SURFACES, WHITE, SKIP, 6",10-30
THERMOPLASTIC, STANDARD-OPEN GRADED ASPHALT SURFACES WHITE, SOLID, 6"
RETRO-REFLECTIVE PAVEMENT MARKERS

CLEARING & GRUBBING 44130615201

REGULAR EXCAVATION

STABILIZATION TYPE B

Ludlam Trail Corridor (PD&E) 15% Plans
CROSSING TREATMENTS
Various locations throughout project

DESCRIPTION

5/27/2021 - 11:30 AM Road Conceptual LRE Ludlam Trail.xlsm Page 11 of 11



INPUT DATA Brooke Bryington

FDOT FPN $8,167,000

Project Title
Secondary Title Line
Sequence Description
Section Type 6 MOT % 10.0%
Road Length (lf) 16357 lf Mobilization % 10.0%
English Project TRUE 3.098 Miles Contingency % 25.0%
Clearing Width 92 ft DRAINAGE Factor 1.00
Median Width 12.00 ft System # of Ponds each
Excavation Cross Sect. Area sf 1 Pond Size 4 acres
Fill Volume Calculations

Slope Sect. Top Bott. Avg.
(X:1) Hght Width Width Width Volume

4 3.5 39 53 46 97,536 cy
39 39 39 cy
39 39 39 cy

TOTAL 97,536 cy

# Lanes 1 lanes Paved Shldr W'(Inside) ft
Lane Width 12.00 ft Paved Shldr W'(Outside) ft
Roadway Base 5 # of Shldrs (Inside) each
Superpave 4 1.5 inches # of Shldrs (Outside) each
Friction Course 1 inches Shldr. Base 1
Curb (Type/#) 1 each 1 Sh.Pvmt. inches
Sidewalk Width'(both sides) 8 ft Unpaved Shldr (sum 2 sides) 6 ft
Shldr Gutter (# of sides) sides Width' to Top of Bank 1 ft
Misc. Asphalt Width (2 sides) ft 1 Milling ft
Grassing Mix (Enter % of sod, rest is seed & mulch) 10 % 1 Overlay ft
# Center Stripes 1 each Truss 1 each
# Edge Stripes each Cantilever 1 each

Lighting 4 Poles Pole Spacing 80 lf
Model 1 1
Model 2 1
Model 3 1 Description

SIDEWALK Quantity Unit

417 lf
1 ls
1 ls

307 sy
228 lf

3,500 sy

3,632 sy

Lgth (ft) Width (ft) Factor

1.00
lbs/cy 1.00

1.06
1.00
1.00
1.00
1.00
1.00
1.00

Calculated Data

Road Width' 12.0 ft
Stabil. Width' 12.0 ft
Sod Width' 71.8 ft

Various segments throughout project

TYPICAL SECTION 1 (BUFFERED SEPERATION)

Current Sequence Total

Ludlam Trail Corridor (PD&E) 15% Plans
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Algmnt.

16357
Lngth'

H
ea

d
er

 In
fo

 a
n

d
F

ac
to

r 
D

at
a

R
o

ad
w

ay
 D

at
a

Signs &
Pv.Mrk.

# of Side

2
Slopes

Traffic
Signals

Description Value

TYPE 1 ACCESS CONTROL (WOOD GUARDRAIL)
15' Wide Landscape Buffer
15' Wide Potential Landscaping (Pending Drainage)
Parking Area #2 (curb at perimeter)

S
tr

u
ct

u
re

s 
T

ab
le

1.00

2' Soft Natural Jogging Surface

1.00
1.00

1.00

Description

APPROACH SLAB CONCRETE
ID

APPROACH SLAB REINFORCING

1
1

1.00

Description

Type

SIDEWALK SIDEWALK CONCRETE, 4" THICK

CONCRETE CONCRETE CURB & GUTTER, VARIABLE HEIGHT TYPE F
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INPUT DATA Brooke Bryington

FDOT FPN $1,984,000

Project Title
Secondary Title Line
Sequence Description
Section Type 6 MOT % 10.0%
Road Length (lf) 3654 lf Mobilization % 10.0%
English Project TRUE 0.692 Miles Contingency % 25.0%
Clearing Width 92 ft DRAINAGE Factor 1.00
Median Width ft System # of Ponds each
Excavation Cross Sect. Area sf 1 Pond Size 4 acres
Fill Volume Calculations

Slope Sect. Top Bott. Avg.
(X:1) Hght Width Width Width Volume

4 3.5 29 43 36 17,052 cy
29 29 29 cy
29 29 29 cy

TOTAL 17,052 cy

# Lanes 1 lanes Paved Shldr W'(Inside) ft
Lane Width 24.00 ft Paved Shldr W'(Outside) ft
Roadway Base 5 # of Shldrs (Inside) each
Superpave 4 1.5 inches # of Shldrs (Outside) each
Friction Course 1 inches Shldr. Base 1
Curb (Type/#) 1 each 1 Sh.Pvmt. inches
Sidewalk Width'(both sides) ft Unpaved Shldr (sum 2 sides) 4 ft
Shldr Gutter (# of sides) sides Width' to Top of Bank 1 ft
Misc. Asphalt Width (2 sides) ft 1 Milling ft
Grassing Mix (Enter % of sod, rest is seed & mulch) 10 % 1 Overlay ft
# Center Stripes 1 each Truss 1 each
# Edge Stripes 1 each Cantilever 1 each

Lighting 4 Poles Pole Spacing 80 lf

Model 1 1
Model 2 1
Model 3 1 Description

COCNRETE Quantity Unit

1 ls
1 ls

246 sy
216 lf
6 each

811 sy

Lgth (ft) Width (ft) Factor

1.00
lbs/cy 1.00

1.06
1.00
1.00
1.00
1.00
1.00
1.00

Calculated Data

Road Width' 24.0 ft
Stabil. Width' 24.0 ft
Sod Width' 67.8 ft
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Ludlam Trail Corridor (PD&E) 15% Plans

TYPICAL SECTION 2 (NO SEPERATION)

3654

Various segments throughout project
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Description Description Value
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15' Wide Landscape Buffer
15' Wide Potential Landscaping (Pending Drainage)
Parking Area #1 (curb at perimeter)

COCNRETE CONCRETE CURB & GUTTER, VARIABLE HEIGHT TYPE F
REST AREA

2' Soft Natural Jogging Surface
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ID Type Description

APPROACH SLAB CONCRETE

1.00

APPROACH SLAB REINFORCING
1.00

1.00
1.00

1

1.00
1
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INPUT DATA Brooke Bryington

FDOT FPN $5,282,000

Project Title
Secondary Title Line
Sequence Description
Section Type 6 MOT % 10.0%
Road Length (lf) 784 lf Mobilization % 10.0%
English Project TRUE 0.148 Miles Contingency % 25.0%
Clearing Width 92 ft DRAINAGE Factor 1.00
Median Width ft System # of Ponds 1 each
Excavation Cross Sect. Area sf 7 Pond Size 1 acres
Fill Volume Calculations

Slope Sect. Top Bott. Avg.
(X:1) Hght Width Width Width Volume

4 4.25 24 41 33 4,011 cy
24 24 24 cy
24 24 24 cy

TOTAL 4,011 cy

# Lanes 1 lanes Paved Shldr W'(Inside) ft
Lane Width 24.00 ft Paved Shldr W'(Outside) ft
Roadway Base 5 # of Shldrs (Inside) each
Superpave 4 1.5 inches # of Shldrs (Outside) each
Friction Course 1 inches Shldr. Base 1
Curb (Type/#) 1 each 1 Sh.Pvmt. inches
Sidewalk Width'(both sides) ft Unpaved Shldr (sum 2 sides) ft
Shldr Gutter (# of sides) sides Width' to Top of Bank ft
Misc. Asphalt Width (2 sides) ft 1 Milling ft
Grassing Mix (Enter % of sod, rest is seed & mulch) 10 % 1 Overlay ft
# Center Stripes 1 each Truss 1 each
# Edge Stripes 1 each Cantilever 1 each

Lighting 4 Poles Pole Spacing 80 lf

Model 1 1
Model 2 1
Model 3 1 Description

pipe Quantity Unit

596 C.Y.
1 ls
1 ls

2,054 L.F.

Lgth (ft) Width (ft) Factor

5.00 184.64 1.60
200.00 lbs/cy 1.60
100.00 23.08 1.30
100.00 23.08 1.00
120.00 23.08 1.30
120.00 23.08 1.00

1.00
1.00
1.00

Calculated Data

Road Width' 24.0 ft
Stabil. Width' 24.0 ft
Sod Width' 67.8 ft
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Ludlam Trail Corridor (PD&E) 15% Plans

TYPICAL SECTION 2 (NO SEPERATION) w/GRAVITY WALLS

784

Various segments throughout project
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CONCRETE CONCRETE CLASS NS, GRAVITY WALL
15' Wide Landscape Buffer
15' Wide Potential Landscaping (Pending Drainage)
PIPE HANDRAIL, STEEL
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ID Type Description

APPROACH SLAB CONCRETE

17.00 Existing Bridge to be Replaced

APPROACH SLAB REINFORCING
4.00 Bridge Sta. 659+00.00 to 660+00.00

4.00 Bridge Sta. 776+42.00 to 777+62.00
17.00 Existing Bridge to be Replaced

1

1.00
1
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INPUT DATA Brooke Bryington

FDOT FPN $9,612,000

Project Title
Secondary Title Line
Sequence Description
Section Type 6 MOT % 10.0%
Road Length (lf) 2335 lf Mobilization % 10.0%
English Project TRUE 0.442 Miles Contingency % 25.0%
Clearing Width 92 ft DRAINAGE Factor 1.00
Median Width ft System # of Ponds 1 each
Excavation Cross Sect. Area sf 7 Pond Size 2 acres
Fill Volume Calculations

Slope Sect. Top Bott. Avg.
(X:1) Hght Width Width Width Volume

12.5 24 24 24 25,944 cy
24 24 24 cy
24 24 24 cy

TOTAL 25,944 cy

# Lanes 1 lanes Paved Shldr W'(Inside) ft
Lane Width 24.00 ft Paved Shldr W'(Outside) ft
Roadway Base 5 # of Shldrs (Inside) each
Superpave 4 1.5 inches # of Shldrs (Outside) each
Friction Course 1 inches Shldr. Base 1
Curb (Type/#) 1 each 1 Sh.Pvmt. inches
Sidewalk Width'(both sides) ft Unpaved Shldr (sum 2 sides) ft
Shldr Gutter (# of sides) sides Width' to Top of Bank ft
Misc. Asphalt Width (2 sides) ft 1 Milling ft
Grassing Mix (Enter % of sod, rest is seed & mulch) 10 % 1 Overlay ft
# Center Stripes 1 each Truss 1 each
# Edge Stripes 1 each Cantilever 1 each

Lighting 4 Poles Pole Spacing 80 lf

Model 1 1
Model 2 1
Model 3 1 Description

pipe Quantity Unit

61,150 S.F.
4,892 L.F.

1 ls
1 ls

4,892 L.F.

Lgth (ft) Width (ft) Factor

5.00 92.32 1.60
200.00 lbs/cy 1.60
100.00 23.08 1.30
100.00 23.08 1.30

1.00
1.00
1.00
1.00
1.00

Calculated Data

Road Width' 24.0 ft
Stabil. Width' 24.0 ft
Sod Width' 67.8 ft
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Ludlam Trail Corridor (PD&E) 15% Plans

TYPICAL SECTION 2 (NO SEPERATION) w/MSE WALLS

2335

Various segments throughout project
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RETAIN RETAINING WALL SYSTEM, PERMANANT, EXCLUDING BARRIER
CONCRETE CONCRETE TRAFFIC RAILING BARRIER, RETAINING WALL SYSTEM MOUNTED

15' Wide Landscape Buffer
15' Wide Potential Landscaping (Pending Drainage)

pipe PIPE HANDRAIL, STEEL
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ID Type Description

APPROACH SLAB CONCRETE

4.00 Bridge Sta. 770+17.00 to 771+17.00

APPROACH SLAB REINFORCING
4.00 Bridge Sta. 743+36.33 to 744+36.33

1.00
1.00

1

1.00
1
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INPUT DATA Brooke Bryington

FDOT FPN $572,000

Project Title
Secondary Title Line
Sequence Description
Section Type 6 MOT % 10.0%
Road Length (lf) 2591 lf Mobilization % 10.0%
English Project TRUE 0.491 Miles Contingency % 25.0%
Clearing Width 28 ft DRAINAGE Factor 1.00
Median Width ft System # of Ponds each
Excavation Cross Sect. Area sf 1 Pond Size 4 acres
Fill Volume Calculations

Slope Sect. Top Bott. Avg.
(X:1) Hght Width Width Width Volume

3.5 22 22 22 7,389 cy
22 22 22 cy
22 22 22 cy

TOTAL 7,389 cy

# Lanes 1 lanes Paved Shldr W'(Inside) ft
Lane Width 17.00 ft Paved Shldr W'(Outside) ft
Roadway Base 5 # of Shldrs (Inside) each
Superpave 4 1.5 inches # of Shldrs (Outside) each
Friction Course 1 inches Shldr. Base 1
Curb (Type/#) 1 each 1 Sh.Pvmt. inches
Sidewalk Width'(both sides) ft Unpaved Shldr (sum 2 sides) 4 ft
Shldr Gutter (# of sides) sides Width' to Top of Bank 1 ft
Misc. Asphalt Width (2 sides) ft 1 Milling ft
Grassing Mix (Enter % of sod, rest is seed & mulch) 10 % 1 Overlay ft
# Center Stripes 1 each Truss 1 each
# Edge Stripes 1 each Cantilever 1 each

Lighting 4 Poles Pole Spacing 80 lf

Model 1 1
Model 2 1
Model 3 1 Description

Bridge Quantity Unit

Lgth (ft) Width (ft) Factor

1.00
lbs/cy 1.00

1.06
1.00
1.00
1.00
1.00
1.00
1.00

Calculated Data

Road Width' 17.0 ft
Stabil. Width' 17.0 ft
Sod Width' 11.0 ft
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Ludlam Trail Corridor (PD&E) 15% Plans

TYPICAL SECTION 3 (DEVELOPMENT ZONES)

2591

Various segments throughout project
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ID Type Description

APPROACH SLAB CONCRETE

1.00

APPROACH SLAB REINFORCING
1.00

1.00
1.00

1

1.00
1
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INPUT DATA Brooke Bryington

FDOT FPN $840,000

Project Title
Secondary Title Line
Sequence Description
Section Type 6 MOT % 10.0%
Road Length (lf) 174 lf Mobilization % 10.0%
English Project TRUE 0.033 Miles Contingency % 25.0%
Clearing Width 28 ft DRAINAGE Factor 1.00
Median Width ft System # of Ponds 1 each
Excavation Cross Sect. Area 440 sf 7 Pond Size 1 acres
Fill Volume Calculations

Slope Sect. Top Bott. Avg.
(X:1) Hght Width Width Width Volume

4.25 17 17 17 466 cy
17 17 17 cy
17 17 17 cy

TOTAL 466 cy

# Lanes 1 lanes Paved Shldr W'(Inside) ft
Lane Width 17.00 ft Paved Shldr W'(Outside) ft
Roadway Base 5 # of Shldrs (Inside) each
Superpave 4 1.5 inches # of Shldrs (Outside) each
Friction Course 1 inches Shldr. Base 1
Curb (Type/#) 1 each 1 Sh.Pvmt. inches
Sidewalk Width'(both sides) ft Unpaved Shldr (sum 2 sides) ft
Shldr Gutter (# of sides) sides Width' to Top of Bank ft
Misc. Asphalt Width (2 sides) ft 1 Milling ft
Grassing Mix (Enter % of sod, rest is seed & mulch) 10 % 1 Overlay ft
# Center Stripes 1 each Truss 1 each
# Edge Stripes 1 each Cantilever 1 each

Lighting 4 Poles Pole Spacing 80 lf

Model 1 1
Model 2 1
Model 3 1 Description

pipe Quantity Unit

101 C.Y.
348 L.F.

Lgth (ft) Width (ft) Factor

1.00
lbs/cy 1.00

1.06
1.00
1.00
1.00
1.00
1.00
1.00

Calculated Data

Road Width' 17.0 ft
Stabil. Width' 17.0 ft
Sod Width' 11.0 ft
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Ludlam Trail Corridor (PD&E) 15% Plans

TYPICAL SECTION 3 (DEVELOPMENT ZONES) w/GRAVITY WALLS

174

Various segments throughout project
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CONCRETE CONCRETE CLASS NS, GRAVITY WALL
PIPE HANDRAIL, STEEL

S
tr

u
ct

u
re

s 
T

ab
le

ID Type Description

APPROACH SLAB CONCRETE

1.00

APPROACH SLAB REINFORCING
1.00

1.00
1.00

1

1.00
1
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INPUT DATA Brooke Bryington

FDOT FPN $6,760,000

Project Title
Secondary Title Line
Sequence Description
Section Type 6 MOT % 10.0%
Road Length (lf) 1675 lf Mobilization % 10.0%
English Project TRUE 0.317 Miles Contingency % 25.0%
Clearing Width 28 ft DRAINAGE Factor 1.00
Median Width ft System # of Ponds 1 each
Excavation Cross Sect. Area sf 7 Pond Size 2 acres
Fill Volume Calculations

Slope Sect. Top Bott. Avg.
(X:1) Hght Width Width Width Volume

12.5 17 17 17 13,183 cy
17 17 17 cy
17 17 17 cy

TOTAL 13,183 cy

# Lanes 1 lanes Paved Shldr W'(Inside) ft
Lane Width 17.00 ft Paved Shldr W'(Outside) ft
Roadway Base 5 # of Shldrs (Inside) each
Superpave 4 1.5 inches # of Shldrs (Outside) each
Friction Course 1 inches Shldr. Base 1
Curb (Type/#) 1 each 1 Sh.Pvmt. inches
Sidewalk Width'(both sides) ft Unpaved Shldr (sum 2 sides) ft
Shldr Gutter (# of sides) sides Width' to Top of Bank ft
Misc. Asphalt Width (2 sides) ft 1 Milling ft
Grassing Mix (Enter % of sod, rest is seed & mulch) 10 % 1 Overlay ft
# Center Stripes 1 each Truss 1 each
# Edge Stripes 1 each Cantilever 1 each

Lighting 4 Poles Pole Spacing 80 lf

Model 1 1
Model 2 1
Model 3 1 Description

pipe Quantity Unit

41,875 S.F.
3,350 L.F.
3,350 L.F.

Lgth (ft) Width (ft) Factor

5.00 70.32 1.60
200.00 lbs/cy 1.60
120.00 17.58 1.30
120.00 17.58 1.30

1.00
1.00
1.00
1.00
1.00

Calculated Data

Road Width' 17.0 ft
Stabil. Width' 17.0 ft
Sod Width' 11.0 ft
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Ludlam Trail Corridor (PD&E) 15% Plans

TYPICAL SECTION 3 (DEVELOPMENT ZONES) w/MSE WALLS

1675

Various segments throughout project
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Description Description Value

A
d

d
it

io
n

al
 It

em
s

RETAIN RETAINING WALL SYSTEM, PERMANANT, EXCLUDING BARRIER
CONCRETE CONCRETE TRAFFIC RAILING BARRIER, RETAINING WALL SYSTEM MOUNTED

pipe PIPE HANDRAIL, STEEL
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ID Type Description

APPROACH SLAB CONCRETE

4.00 Bridge Sta. 689+00.00to 690+20.00

APPROACH SLAB REINFORCING
4.00 Bridge Sta. 635+33.00 to 636+53.00

1.00
1.00

1

1.00
1
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INPUT DATA Brooke Bryington

FDOT FPN $1,261,000

Project Title
Secondary Title Line
Sequence Description
Section Type 6 MOT % 10.0%
Road Length (lf) 882 lf Mobilization % 10.0%
English Project TRUE 0.167 Miles Contingency % 25.0%
Clearing Width 92 ft DRAINAGE Factor 1.00
Median Width 4.00 ft System # of Ponds 1 each
Excavation Cross Sect. Area sf 7 Pond Size 1 acres
Fill Volume Calculations

Slope Sect. Top Bott. Avg.
(X:1) Hght Width Width Width Volume

6 3.5 41 62 52 5,888 cy
41 41 41 cy
41 41 41 cy

TOTAL 5,888 cy

# Lanes 2 lanes Paved Shldr W'(Inside) ft
Lane Width 10.50 ft Paved Shldr W'(Outside) ft
Roadway Base 5 # of Shldrs (Inside) each
Superpave 4 1.5 inches # of Shldrs (Outside) each
Friction Course 1 inches Shldr. Base 1
Curb (Type/#) 3 2 each 1 Sh.Pvmt. inches
Sidewalk Width'(both sides) 8 ft Unpaved Shldr (sum 2 sides) 4 ft
Shldr Gutter (# of sides) sides Width' to Top of Bank 1 ft
Misc. Asphalt Width (2 sides) ft 1 Milling ft
Grassing Mix (Enter % of sod, rest is seed & mulch) 10 % 1 Overlay ft
# Center Stripes 1 each Truss 1 each
# Edge Stripes each Cantilever 1 each

Lighting 4 Poles Pole Spacing 80 lf

Model 1 1
Model 2 1
Model 3 1 Description

landscape Quantity Unit

1,765 lf

Lgth (ft) Width (ft) Factor

1.00
lbs/cy 1.00

1.06
1.00
1.00
1.00
1.00
1.00
1.00

Calculated Data

Road Width' 21.0 ft
Stabil. Width' 24.7 ft
Sod Width' 59.8 ft

1.00

1

1.00
1

APPROACH SLAB REINFORCING
1.00

1.00

S
tr

u
ct

u
re

s 
T

ab
le

ID Type Description

APPROACH SLAB CONCRETE

1.00

Signs &
Pv.Mrk.

Traffic
Signals

Description Description Value

A
d

d
it

io
n

al
 It

em
s

FENCING TYPE 2 WOOD FENCE (2-RAIL)

R
o

ad
w

ay
 D

at
a

882

Various segments throughout project

E
ar

th
w

o
rk

 D
at

a

Algmnt. # of Side

Lngth' Slopes

882 2

H
ea

d
er

 In
fo

 a
n

d
F

ac
to

r 
D

at
a

Current Sequence Total

Ludlam Trail Corridor (PD&E) 15% Plans

TYPICAL SECTION 4 (w/Landscaped Divider)
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INPUT DATA Brooke Bryington

FDOT FPN $783,000

Project Title
Secondary Title Line
Sequence Description
Section Type 6 MOT % 10.0%
Road Length (lf) lf Mobilization % 10.0%
English Project TRUE Miles Contingency % 25.0%
Clearing Width ft DRAINAGE Factor 1.00
Median Width ft System # of Ponds each
Excavation Cross Sect. Area sf 1 Pond Size 2 acres
Fill Volume Calculations

Slope Sect. Top Bott. Avg.
(X:1) Hght Width Width Width Volume

cy
cy
cy

TOTAL cy

# Lanes lanes Paved Shldr W'(Inside) ft
Lane Width ft Paved Shldr W'(Outside) ft
Roadway Base 1 # of Shldrs (Inside) each
Superpave 4 inches # of Shldrs (Outside) each
Friction Course 1 inches Shldr. Base 1
Curb (Type/#) 1 each 1 Sh.Pvmt. inches
Sidewalk Width'(both sides) ft Unpaved Shldr (sum 2 sides) ft
Shldr Gutter (# of sides) sides Width' to Top of Bank ft
Misc. Asphalt Width (2 sides) ft 1 Milling ft
Grassing Mix (Enter % of sod, rest is seed & mulch) % 1 Overlay ft
# Center Stripes each Truss 1 each
# Edge Stripes each Cantilever 1 each

Lighting 4 Poles Pole Spacing 80 lf

Model 1 1
Model 2 1
Model 3 1 Description

TRASH Quantity Unit

10 EACH
10 EACH
10 EACH
10 EACH

3,500 sf

Lgth (ft) Width (ft) Factor

1.00
lbs/cy 1.00

1.06
1.00
1.00
1.00
1.00
1.00
1.00

Calculated Data

Road Width' ft
Stabil. Width' ft
Sod Width' ft

H
ea

d
er

 In
fo

 a
n

d
F

ac
to

r 
D

at
a

Current Sequence Total

Ludlam Trail Corridor (PD&E) 15% Plans

PROJECT EXTRAS (Bicycle items, Fountains, Map Turnout & Overlook)

Various locations throughout project

E
ar

th
w

o
rk

 D
at

a

Algmnt. # of Side

Lngth' Slopes

R
o

ad
w

ay
 D

at
a

Signs &
Pv.Mrk.

Traffic
Signals

Description Description Value

A
d

d
it

io
n

al
 It

em
s

BICYCLE BICYCLE RACK, FURNISH & INSTALL, 7-10 BICYCLES
DRINKING FOUNTAIN, BOTTLE FILLING, AND PET STATION

TRASH TRASH RECEPTACLE, PRE-FABRICATED
TRAIL MAP TURNOUT

ARCHITECTURAL- SPECIAL,

S
tr

u
ct

u
re

s 
T

ab
le

ID Type Description

APPROACH SLAB CONCRETE

1.00

APPROACH SLAB REINFORCING
1.00

1.00
1.00

1

1.00
1
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INPUT DATA Brooke Bryington

FDOT FPN $4,614,000

Project Title
Secondary Title Line
Sequence Description
Section Type 6 MOT % 10.0%
Road Length (lf) 2375 lf Mobilization % 10.0%
English Project TRUE 0.450 Miles Contingency % 25.0%
Clearing Width 50 ft DRAINAGE Factor 1.00
Median Width 5.00 ft System # of Ponds 0.5 each
Excavation Cross Sect. Area sf 7 Pond Size 2 acres
Fill Volume Calculations

Slope Sect. Top Bott. Avg.
(X:1) Hght Width Width Width Volume

4 3.5 51 65 58 17,856 cy
51 51 51 cy
51 51 51 cy

TOTAL 17,856 cy

# Lanes 2 lanes Paved Shldr W'(Inside) ft
Lane Width 12.00 ft Paved Shldr W'(Outside) ft
Roadway Base 5 # of Shldrs (Inside) each
Superpave 4 2.5 inches # of Shldrs (Outside) each
Friction Course 8 1.5 inches Shldr. Base 1
Curb (Type/#) 1 each 1 Sh.Pvmt. inches
Sidewalk Width'(both sides) 12 ft Unpaved Shldr (sum 2 sides) ft
Shldr Gutter (# of sides) 4 sides Width' to Top of Bank ft
Misc. Asphalt Width (2 sides) ft 7 Milling ft
Grassing Mix (Enter % of sod, rest is seed & mulch) 50 % 7 Overlay 24 ft
# Center Stripes each Truss 1 each
# Edge Stripes 2 each Cantilever 1 each

Lighting 4 Poles Pole Spacing 80 lf

Model 1 1
Model 2 1
Model 3 1 Description

TRASH Quantity Unit

6 EACH
4 EACH
4 EACH
1 EACH

Lgth (ft) Width (ft) Factor

1.00
lbs/cy 1.00

1.06
1.00
1.00
1.00
1.00
1.00
1.00

Calculated Data

Road Width' 24.0 ft
Stabil. Width' 34.0 ft
Sod Width' 6.0 ft

1.00

1

1.00
1

APPROACH SLAB REINFORCING
1.00

1.00

S
tr

u
ct

u
re

s 
T

ab
le

ID Type Description

APPROACH SLAB CONCRETE

1.00

Signs &
Pv.Mrk.

Traffic
Signals

Description Description Value

A
d

d
it

io
n

al
 It

em
s

PEDESTRIAN HYBRID BEACON
CROSSWALK
GRADE SEPARATED
RECTANGULAR RAPID FLASHING BEACON

R
o

ad
w

ay
 D

at
a

2375

Various locations throughout project

E
ar

th
w

o
rk

 D
at

a

Algmnt. # of Side

Lngth' Slopes

2375 2

H
ea

d
er

 In
fo

 a
n

d
F

ac
to

r 
D

at
a

Current Sequence Total

Ludlam Trail Corridor (PD&E) 15% Plans

CROSSING TREATMENTS
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'Ludlam Trail Corridor (PD&E) 15% Plans

Item Takeoff Name QTY 1 UOM1 QTY 2 UOM2 QTY 3 UOM3
18 Typical Section 1 (Buffered Separation) 16,357 LF
19 Typical Section 2 (No Separation) 3,654 LF
24 Typical Section 2 (No Separation) Gravity Walls 784 LF
23 Typical Section 2 (No Separation) MSE Walls 2,335 LF
20 Typical Section 3 (Development Zones) 2,591 LF
21 Typical Section 3 (Development Zones) Gravity Walls 174 LF
22 Typical Section 3 (Development Zones) MSE Walls 1,675 LF
25 Typical Section 4 (w/Landscaped Divider) 882 LF

1 15' Wide Landscape Buffer 26,921 LF 403,812 SF
5 15' Wide Potential Landscaping (Pending Drainage) 17,229 LF 258,431 SF
2 2' Soft Natural Jogging Surface 19,993 LF 39,985 SF 4,443 SY

14 Bridge Sta. 635+33.00 to 636+53.00 2,161 SF 276 LF
16 Bridge Sta. 659+00.00 to 660+00.00 2,409 SF 249 LF
15 Bridge Sta. 689+00.00to 690+20.00 2,154 SF 277 LF
26 Bridge Sta. 743+36.33 to 744+36.33 1,618 SF 231 LF
17 Bridge Sta. 770+17.00 to 771+17.00 2,377 SF 247 LF
27 Bridge Sta. 776+42.00 to 777+62.00 2,803 SF 290 LF
33 Crossing Treatment Length 2,375 LF
30 Outside 10' Sidewalk 3,131 LF 3,479 SY
31 Outside 10' Sidewalk (Gravity Wall) 486 LF 108 SY
32 Outside 10' Sidewalk (MSE Wall) 222 LF 49 SY
12 Parking Area #1 (curb at perimeter) 2,217 SF 216 LF 246 SY
13 Parking Area #2 (curb at perimeter) 2,764 SF 228 LF 307 SY
11 Rest Area #1 (20'x20") Sta 567 1 EA 400 SF 44 SY
10 Rest Area #2 (20'x20") Sta 591 1 EA 400 SF 44 SY

9 Rest Area #3 (20'x20") Sta 608 1 EA 400 SF 44 SY
8 Rest Area #4 (20'x20") Sta 730 1 EA 400 SF 44 SY
7 Rest Area #5 (20'x20") Sta 783 1 EA 400 SF 44 SY
6 Rest Area #6 (20'x20") Sta 795 1 EA 400 SF 44 SY

28 Roofed Overlook with Seating 3,421 SF
4 TYPE 1 ACCESS CONTROL (WOOD GUARDRAIL) 417 LF 174 SF
3 TYPE 2 WOOD FENCE (2-RAIL) 1,765 LF 735 SF

29 Typical Approach Slab Length 5 LF
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